
From: Moore, Gary
To: "Steve Wilson"; Jonathan Carroll
Cc: Moran, Gloria; Eppler, David
Subject: RE: Update on Falcon Cleanup Ingleside
Date: Friday, March 02, 2018 3:38:30 PM

Steve:
 
Thanks for the update and timing.  As we have discussed, your progress has been non-existent for
some time.  It is very important that you guys meet this timing to show that you are willing and
capable of completing the removal action.  I am getting pressured from my management to
complete this action this year.
 
The items that you describe seem to meet the below remaining items: 1, 2, and 4.  You need to also
be thinking about items 3 and 5.
 
EPA Understanding of Remaining Removal Action Items:
 
Item 1:  Tank 7 - Disposal of waste placed in roll-off boxes;
 
Item 2:  Tank 12 (Moved from T13) – Treat/dispose of oily water and remove./dispose of
accumulated tank bottoms;
 
Item 3: Refinery Piping/Equipment - Evaluate/Remove/Dispose of waste within inactive
piping and equipment;
 
Item 4:  Asbestos Evaluation/Removal - Evaluate/Remove/Dispose of Asbestos Containing
materials throughout the site;
 
Item 5:  Final Report Plan - Begin preparation of final report for removal action including all
information from 2003 to completion.
 
Thanks,
Gary Moore
2147891627
 
From: Steve Wilson [mailto:swilsonwse@gmail.com] 
Sent: Friday, March 02, 2018 1:47 PM
To: Moore, Gary <Moore.Gary@epa.gov>; Jonathan Carroll <jcarroll@lazarusenergy.com>
Subject: Update on Falcon Cleanup Ingleside
 
Gary
 
This our plan  going forward:
 
1  Get samples ( analysis ) and approval to move to US Ecology Corpus TRICOR will get
samples  (TRICOR).
2. Move enough material in Rain for Rent boxes to  additional boxes ( Evergreen ) to move
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safely to US Ecology and return boxes to Rain For Rent (Scott, Ramos).
3. PO for TRICOR ( Sampling and getting permit TCEQ  for water evaporation ), Evergreen (
boxes and moving material to US Ecology) and Asbestos sampling and disposing.  ( Steve )
4. After permit for water is obtained then start moving water for both evaporation and
Irrigation. TRICOR to monitor.
 
 
Timing
 
1. 3/15
2. 3/21 will start as soon as boxes arrive
3. 3/5
4 4/15 depends upon agency response
 
Thanks
 
Steve
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